

# California Cancer Registry

## Schedule of Actions for 2014 Data Changes

---

Last updated: 04.02.2014

Green background **cell** = cell updated since last report

Green background **horizontal line** = new line entry added/moved since last report

DEP = Dependencies

TNTV = Tentative

### NAACCR Volumes Release Schedule

#	DEP	TITLE	DATE	ACTIVITY
01		NAACCR Volume II, V14	10.23.2013	<i>Published</i>
02		NAACCR Volume IV, V14 (edits metafile)	12.02.2013	<i>Published</i>

### CCR Volumes Release Schedule

#	DEP	TITLE	DATE	ACTIVITY
03	01	2014 CA Volume II	12.05.2013	<i>Published</i>
04	02	2014 CA Volume III	02.10.2014	<i>Published</i>
05	01	2014 CA Volume I, Initial release	02.25.2014	<i>Published</i>
06	05	2014 CA Volume I, Supplemental release	06.10.2014 TNTV	Publishing

### Eureka 13.0 Release Schedule

#	DEP	TITLE	DATE	ACTIVITY
07	01, 02	Eureka QA #1	02.10.2014	<i>Deployed</i>
08	07	Eureka QA #2	02.27.2014	<i>Deployed</i>
09	08	Eureka QA #3	03.31.2014	<i>Deployed</i>
10	09	Eureka User Acceptance	04.04.2014	Deploying
11	10	Eureka Production	04.11.2014	Deploying

### CCR and Vendors Collaboration Schedule

#	DEP	TITLE	DATE	ACTIVITY
12	02	CCR BETA edits metafile	02.18.2014	<i>Published</i>
13	03	CCR request for Vendor Development test files	01.31.2014	<i>Requested</i>
14	13	CCR ready to upload Vendor Development test files – start	02.10.2014	<i>Test window opened</i>
15	14	CCR ready to upload Vendor Development test files – end	03.17.2014	<i>Test window closed</i>
16	04, 11	CCR FINAL edits metafile	04.02.2014	<i>Published</i>

### Vendor Approval Schedule

#	DEP	TITLE	DATE	ACTIVITY
17	10	CCR ready to receive Vendor Approval files	04.02.2014	<i>Approving</i>